	November	December	January	February
	12   13   14   15   16   17   18   19   20   21   22   23   24   25   26   27   28   29   30	01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 0	01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 3	0 31 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 1
Phase 1				
Set Symposium Date				
Determine Advertising Strategy				
Finalize Budget				
Determine if CAC will work				
Book Zoom Account				
Choose Panel and Speaker Topics				
Organizational Structure Confirmed				
Contact Emmanuelle About Registration				
Develop Registration Infrastructure				
Final Approval				
Final Budget and Program Review				
Phase Two				
Develop Advertising Materials				
Download and Get Familiar with Data and Material				
Develop Website with Ben				
Finalize Computational Resources				
Develop BinderHub/JupyterHub Infrastructure				
Contact Speakers and Panelists				
Finalize Speakers and Panelists				
Volunteers Finalized				
Phase Three				
Develop Notebook				
Develop Dark Matter Kit with the McDonald Institute				
Develop 'Take Home' Materials				
Registration				
Buffer				
Dullel		TODAY		